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Public Works & Matters

Memo to Board Members

Dear Board Members, | would like to take this opportunity to update
you regarding some of the activities that have taken place within the
Public Works Department over the last month.

Fees Collected

(See Attachment 1)

Safety Statistics

(See Attachment 2)

Public Works Progress Report

(See Attachment 3)

Employee of the Month

The City Services Going the Extra Mile Employee of the Month
selection for June 2012 was Scott Shepard and Ren Waiter.

Please join me in congratulating Scott Shepard and Ren Waiter on
this significant achievement.
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ATTACHMENT #2

WESTFIELD PUBLIC WORKS
MONTHLY ACCIDENT STATISTICAL REPORT

FOR JULY 2012

#of #of Cost of

Vebhicle Property | Property

# of Employee| Disabling| Lost |Restricted OSHA Accidents| Chargeable | Damage | Damage
# of Hours |Accidents/] Accidents/| Work Work Recordable #of |#of Miles| forthe |Accidents for|Accidents|Accidents:
Location employees | Worked Month Month Days Days Accidents | Vehicles| Driven Month the Month | Incidents | Incidents
Administrative 3 411 0 0 0 0 0 1 584 0 0 0 $0.00
CsC 5 684.5 0 0 0 0 0 1 189 0 0 0 0.00
Water 5 648 0 0 0 0 0 7 4390 0 0 0 0.00
Wastewater 4 517 0 0 0 0 0 6 3037, 0 0 0 $0.00
Street-G/M 16 2088.5 0 0 1 0 0 16 8860 0 0 0 0.00
Dev/Con-Eng 7 865.5 0 0 0 20 0 6 4288 0 0 0 0.00
Inst & Controls 2 240.5 0 0 0 0 0 1 332 0 0 0 $0.00
2012 42 5455 0 0 1 20 0 38 21680 0 0 0 $0.00
2011 45 7586 0 0 5 0 0 39 24074 2 0 2 2100

Matt Bell returned on 7/3 and will be on restrictions, he was injured on 3/5 while working on a curb. He is reassigned under Dev/Construction.




ATTACHMENT #3

WESTFIELD BOARD OF PUBLIC WORKS MEETING

Westfield Public Works Executive Summary Progress Report

1. Village Park TIF Projects

- South Union to Western Way Drive (Westfield Blvd.)(aka West Access Road) —
This project has been broken into 3 Segment Phases. Phase 1 is from US31
south to 151st Street. The alignment and location of this segment has not be
determined. Phase 2 will be from 151st south and tie into Greyhound Pass.
Phase 3 will consist of building a Round-A-Bout at the intersection of Western
Way/Greyhound Pass and the new West Access Road Connection.

The professional services design for Phase 1 has been awarded to VS
Engineering. With this design a complete environmental assessment will be
conducted for all 3 Phases. Additionally, in the Winter and Spring of 2011 the
entire area was surveyed. VSE has begun the initial process of design for the
construction of Phase 1.

Numerous coordination meetings have been held with INDOT and Panhandle
Eastern in regards to road and high pressure gas line coordination.

2. Eastside TIF Projects — 161st Street and Carey Road. The design and engineering
work on the 161st Street and Carey Road Round-a-bout project is complete, with
R/W acquisition and utility coordination beginning in 2012. At this time, it
appears that this project will likely be scheduled for utility relocations in late
2013 with construction in early 2014.

3. Beechwood Storm Sewer Project. The Beechwood Storm Sewer project has been
awarded to 3D Company out of Muncie. Construction for this project is not
scheduled to start until after July 16 of 2012 in order to take advantage of the
dry summer conditions and shorten the construction period. The contractor will
be substantially completed with the work on or before September 21, 2012.

4. Block Grant. The 2013 Block Grant was submitted and we are awaiting approval
from the Noblesville Housing Authority.

S. 2012 Resurfacing and Maintenance Improvement Project. The 2012 Resurfacing
and MIP list has been generated and was bid on Monday April 27th, 2012 and
will be brought to the Board on May 31st for approval and award. The following
is a list of the projects and status:

e Oak Road - Wedge & Level and Resurfacing (Baumgartner Asphalt) -
The project is approximately 90% complete. The surface is down and the
road is open. The only work remaining is the placement of the stone
shoulders and clean up.




e Carey Road and 169th Street - Passing Blister (Calumet) — Utilities are
still in the process of being moved (with an August 1st completion date)
and the passing blister work will start shortly after that. This project will
take approximately 3 weeks. This project should be complete in one week.

e Gray Road - 2’ Widening, Wedge & Level and Resurfacing
(Baumgartner Asphalt) - This project will start shortly. Once
Baumgartner finishes up Oak Road they will move over to Gray Road.
This project will take approximately one month.

e Timberbrook Run Subdivision — Mill and Resurface (Grady Brothers) —
Project is complete.

0. Westfield Farms Concrete Road Repairs. (Karns Inc.) The project is scheduled to
start work 7/23/12. They are going to repair approximately 500 sq. yd. of
concrete pavement. This project will take approximately 3 weeks.

7. 2012 Road Striping. (Gridlock) Project is scheduled to start this week. The
project will take approximately one month to complete.

8. Sign Replacement Project. (Shambaugh & Sons) Waiting on approval of street
blade sign standard, authorization to replace incorrect street blades and warning
signs. Project will take approximately two months to complete.

9. Crack Sealing. (Harding Asphalt) — Approximately 25 tons of sealant was placed
on 16 miles of road. With 62 miles of roads left to do, and an average of 1.6 tons
of sealant per mile of road, that equals approximately 99 tons of sealant needed
to complete all local streets (excludes subdivisions). Harding’s unit price was
$3410.00/ton. The approximate cost to finish the roads would be $337,590.00.

10. Towne Road Bridge (21095) Replacement over the John Edwards Drain. The
Public Works Engineering Division received 3 quotes for engineering the
replacement of this bridge. This bridge was listed in the top 8 for replacement
according to the City of Westfield Small Structure Inventory List. Engineering
design will begin in late 2012 with proposed construction of this bridge proposed
for summer 2013 depending on funding.

11. Grand Park. The Public Works Engineering and Development/Construction
Divisions are providing technical input into the planning and design of the Grand
Park Sports Complex. The Public Works Department continues to assist in the
design and financial analysis meetings associated with this project. The Public
Works Department is also overseeing the construction and inspection activities
associated with Meyer Najem and Crider & Crider. Phase II of Grand Park will be
put out for bid later this month and will be pricing will be received in late
August.

12. 186t Street Extension. This project is in conjunction with the Grand Park Project
and the proposed Main Street Project. This project was bid on January 27, 2012.
This project has been awarded and the Contractor, Crider and Crider has begun
construction. Mass earth grading and road sub base has been completed. The
underground storm system is currently being installed.




13. Grand Junction. The Public Works Department continues to be the lead on the
proposed Regional Detention Plan associated with the Anna Kendall (Cool Creek)
Regulated Drain. The Public Works Department also has provided technical
input in regards to the downtown thoroughfare plan, utility development, and
trail development.

14. Public Safety Training Facility/ Public Works Horseshoe Water Utilities Property.
The Public Works Department continues to look for opportunities to utilize the
maximum extent of the available land for development and will be working with
the DNR to revise the limits of the floodway for the future Safety Training Facility
that will be developed in the future.

15. Horseshoe Well Development. Well 16 is currently under construction with the
valve vault, electrical, and instrumental apertures.

16. Oakridge Road and 161st Street Round-a-bout. The Public Works Department
applied for CMAQ funds for a RAB at this intersection and these funds were
approved at the August of 2011 by the MPO. The original funding was for
construction only with the cost of design, R/W and utility acquisition by the City.
The Public Works Department applied for additional funds for the cost of design,
R/W and utility acquisition and these funds were also approved at the August
2012 MPO making this project 100% funded. Design was given to United
Consulting Engineers. Survey has been completed and initial engineering has
begun. Construction of the RAB is scheduled for the summer of 2013 in
coordination with the US 31 project.

17. Springmill Road and 156th Street Round-A-bout. The Public Works Department
applied for CMAQ funds for the construction of RAB’s at this intersection and
these funds were approved at the August of 2011 by the MPO. At the August
MPO Policy Meeting the MPO members voted to approve the 156th Street and
Springmill Road RAB for funding for construction and construction inspection.
This intersection will be designed in late 2012 with construction in 2014.

18. 191st Street and Tomlinson Road Round-A-bout. The Public Works Department
has selected USI Consultants to design a future roundabout at the above
intersection. Survey and the engineering report analysis has begun. It is
targeted for a summer 2013 construction.

19. Spring Mill Road (146t Street to SR32) and 161st Street (Springmill Road to US31)
The Public Works allied for funding through the MPO for funding to study the
above corridor. The Funding was approved in late 2011 and we recently requested
additional funding to expand the scope of the study. The MPO received and
reviewed the revised scope of work submitted by United Consulting for the expanded
Spring Mill Road and 161st Street study noting the increased total cost. The MPO was able
to fund the federal portion of the expanded study with a total MPO contribution of $78,800
and a local contribution of $19,720 paid by the City of Westfield. The Department has
selected United Consulting Engineers to complete this study and held a kick off meeting in
February to finalize the contract and scope to begin the evaluation of these roads. The
study is currently underway with a targeted completion date of January 2013.




20.

21.

22.

US 31 Freeway Project. The Public Works Department continues to meet with
INDOT and the Design Team in regards to coordinating the design and utility
relocations associated with this project. Recently this project has been
accelerated and has increased the amount of time needed on this project. HNTB
was retained to develop relocation plans for all the sanitary & water relocations.

2012 CMAQ Applications. The Public Works Department completed and
submitted applications for the 2012 CMAQ call for projects. CMAQ stands for
Congestion Mitigation and Air Quality and is focused on transportation
improvements designed to improve air quality and mitigate congestion.
Roundabouts are a perfect application for this federally funded program. Three
(3) intersections were applied. 161st Street & S. Union Street, 156th Street &
Oakridge Road, and 169t Street & Springmill Road. Determination will be made
in October/November.

Monon Trail TE Grant Funds. The City has officially been awarded TE funds for three
projects. They are as follows:

Des. No. Location Amount

0900029 SR 32 to 216" St. $846,000 (federal)/$211,500(local)
1173079 SR 32 to 191 St. $1,096,667 (federal)/$274,167(local)
1173193 191% to 216" $1,000,000 (federal)/$250,000 (local)

A TIP amendment request was submitted and approved by the MPO which placed both the
09 and the 11 project into the TIP with the 09 labeled strictly for Design, Survey and R/W
and the 11 labeled for construction and construction inspection. Currently, there is a RFP
out for the Design and R/W acquisition for the Monon Trail and DLZ has initially been
selected. Project limits are north of SR32 to the Monon Trails Elementary School. Any
additional funds will take the trail further north until funds are depleted.



